

GRUPE F - BUCHAREST - PERFORMANCE "MIGRATIONS" - PARCUL CAROL - JULY 14th

TECHNICAL SCHEDULE TO BE PROVIDED BY THE ORGANIZER

Qty	DESCRIPTION	TIME	ENDS	THU 11/7	FRI 12/7	SAT 13/7	SUN 14/7	MON 15/7	TUE 16/7
				arrivals	setup	setup rehearseal	show	dismtl	depart.
	Authorizations, public reception, safety								
	Access and private use of the venue from July 12th to July 15th								
	Fee of the local fireworks company, in charge of import, reception, delivery, firing licenses								
	VAT, importation taxes or charges								
	Insurances according to the organizer responsibilities								
	Local transportation of Groupe F crew (airport, hotel if necessity by distance)								
	Assistance for production (first contact with hotels, restaurants, etc)								
1	Truck or container for pyro during the set up				x	x	x		
	Fences and permanent guarding	24/24			x	x	x	x	
2	Fire workers	08:00	18:00		x	x		x	
2	Fire workers	09:00	00:00				x		
1	Telehandler (telescopic forklift)	07:00	00:00		x	x	x	x	
1	Crane truck 90 tons	14:00	20:00			x			
-	Crane truck 90 tons	09:00	00:00				x		
2	Bungalows (Control room + dressing room)				x	x	x	x	
1	Tent 30-40 m2 for pyro set up	07:00	20:00		x	x			
-	Tent 30-40 m2 for pyro set up	07:00	14:00				x		
5/10	Tables/chairs				x	x	x	x	
1	Electrical power (4x 16 Amp MONO) (Control room)				x	x	x	x	
	Sound system and connection of the system to our Control Room (SYM XLR 2X2)						x		
2	Toilets on site (M/W)				x	x	x	x	
	Site cleaning	14:00						x	